

~~SECRET~~

copy #1

TASK CHANGE RECORD NO. 1

645-0127
COPY 1 OF 4

Subject: Special Ducting Required By Engine Contractor

Pursuant to previous arrangements, this Contractor is proceeding immediately to supply the Engine Contractor with special ducts according to specification PFY-155-0. These ducts shall simulate that portion of the ducting between the point of variable geometry and the engine connection and shall be used for coupled engine tests. Two ducts are required. The first to be delivered on June 30, 1959 and the second on August 15, 1959. The current concept of these two ducts is that they are identical. However, the start of fabrication of the second duct will be delayed approximately 3 to 4 months so that possible line changes can be incorporated.

In recognition of the fact that the task of supplying these ducts is an increase in scope over that originally called for, this Contractor submits the following changes in the contract with the customer:

25X1A

Basic Task

TCR #1

TOTAL

--

It is understood that the money for this additional task shall come from a transfer of engine program funds since these funds originally allowed for such ducts to be fabricated by the Engine Contractor.

~~SECRET~~

**SECRET**GHS-0131  
COPY 1 OF 1Schedule C-12  
2-10-59**Cost Status of Project Fish - AF33(600)38772**  
**31 January 1959**

	Actual Book Costs thru <u>1-31-59</u>	Est. Cost to Complete 2-1-59 thru <u>5-15-59</u>	25X1 Total Indi- cated Cost
Engineering Labor, Overhead & O.C.			
Tooling Labor & Overhead			
Manufacturing Labor & Overhead			
Mf. Material and Other Charges			
<u>Total Costs</u>			
Estimated Fee			
<u>Total Indicated Cost (Including Fee)</u>			

1. Actual costs through 1-31-59 include only those costs booked to the program and obviously would not include open commitments or late charges such as travel costs in process. 25X1

2. Note: The foregoing cost-to-complete estimates do not include the following task changes:

- a. T.C.R. No. 1 - Provide Ducts -  25X1
- b. T.C.R. (No. not assigned) - Modify and maintain Model off-site.

3. Although total indicated cost remains the same as in the original estimate of the basic task, it should be noted that departmental estimates have changed due to later look at specific items of task, acceleration of some items of task, etc. as is detailed in attached Schedule C-11, dated 30 January 1959.

DOCUMENT NO. \_\_\_\_\_  
 NO CHANGE IN CLASS. ☒  
☐ DECLASSIFIED  
 CLASS. CHANGED TO: TS S C 2011  
 NEXT REVIEW DATE: \_\_\_\_\_  
 AUTH: HR 10-2  
 DATE: 3/6/81 REVIEWER:

25X1

**SECRET**

25X1

Approved For Release 2002/10/16 : CIA-RDP64B00187A000700170063-6

Approved For Release 2002/10/16 : CIA-RDP64B00187A000700170063-6